COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/27/2004

ESTIMATE SUMMARY 13:08:19
CONTID: C14212 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14212-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 79.0 DAYS TIME ALLOW: 80 WORK DAYS
SH 165 OL and Intersections PERCENT TIME: 98.75 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 165A-010
SH 165 OL and Intersections
NAME OF ROAD: SH 165 I-25 to West of Rye
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 10/20/2004 DATE TIME STARTED 06/15/2004
P.O. BOX 580 DATE LET 05/20/2004 DATE WORK BEGAN
DATE AWARDED 05/27/2004 DATE TIME STOPPED 10/20/2004
DATE CONTRACT EXECUTED 06/15/2004 DATE ACCEPTED 10/20/2004
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 06/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,599,666.34 PARTICIPATING $ 2,482,933.89 S 142,605.00
AWARD PROJECT AMT: S  2,557,928.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 95.51% TOTAL EARNINGS 2,482,933.89 142,605.00
FUNDS AVAILABLE: $ 116,732.45 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,482,933.89 142,605.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -33,348.24 -805.28
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,449,585.65 141,799.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,449,585.65 141,799.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 141,799.72
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PCN: 14212-BID ESTIMATE RUN 10/27/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0003 13:08:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0065 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0075 210-00001 RESET STRUCTURE 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 11.000 0.000
EACH 10.000 1,050.00
105.00000 10.000 1,050.00
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 1.000 145.00
145.00000 1.000 145.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 3.000 675.00
225.00000 3.000 675.00
0095 210-00200 *RESET FLAGPOLE 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0100 210-00810 *RESET GROUND SIGN 9.000 7.000
EACH 2.000 250.00
125.00000 9.000 1,125.00
0105 212-00006 *SEEDING (NATIVE) 16.250 0.000
ACRE 16.250 4,826.25
297.00000 16.250 4,826.25
0110 213-00002 *MULCHING (WEED FREE HAY) 4.250 0.000
ACRE 4.250 1,296.25
305.00000 4.250 1,296.25
0115 213-00061 *MULCH TACKIFIER 3,315.000 0.000
1B 880.000 1,628.00

1.85000 880.000 1,628.00



CONTID: Cl4212 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14212-BID ESTIMATE RUN 10/27/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0003 13:08:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 3.000 0.000
EACH 3.000 900.00
300.00000 3.000 900.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 9.000 9.000
TON 0.000 0.00
50.00000 9.000 450.00
0130 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 65,334.770 65,329.760
TON 5.010 146.54
29.25000 65,334.770 1,911,042.02
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,650.000 21,450.000
GAL 200.000 180.00
0.90000 21,650.000 19,485.00
0140 514-00100 HAND RAIL 72.000 0.000
LF 72.000 864.00
12.00000 72.000 864.00
0145 515-00120 *WATERPROOFING (MEMBRANE) 118.000 118.000
sY 0.000 0.00
20.00000 118.000 2,360.00
0150 601-01000 CONCRETE CLASS B 8.000 8.000
cy 0.000 0.00
250.00000 8.000 2,000.00
0155 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 143.000 143.000
LF 0.000 0.00
37.00000 143.000 5,291.00
0160 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0165 603-10240 24 INCH CORRUGATED STEEL PIPE 200.000 200.000
LF 0.000 0.00
75.00000 200.000 15,000.00
0170 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00

2,200.00000 2.000 4,400.00
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PCN: 14212-BID ESTIMATE RUN 10/27/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0003 13:08:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0180 607-00005 *END POST 3.000 3.000
EACH 0.000 0.00
90.00000 3.000 270.00
0185 607-00010 *CORNER AND LINE BRACE POST 5.000 5.000
EACH 0.000 0.00
100.00000 5.000 500.00
0190 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,600.000 1,600.000
LF 0.000 0.00
1.90000 1,600.000 3,040.00
0195 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0200 607-60324 *24 FOOT GATE TWIN 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0205 612-00001 *DELINEATOR (TYPE I) 688.000 0.000
EACH 688.000 11,008.00
16.00000 688.000 11,008.00
0210 612-00002 *DELINEATOR (TYPE II) 39.000 0.000
EACH 22.000 374.00
17.00000 22.000 374.00
0215 612-00003 *DELINEATOR (TYPE III) 64.000 0.000
EACH 64.000 1,152.00
18.00000 64.000 1,152.00
0220 614-00011 *SIGN PANEL (CLASS I) 121.000 37.000
SF 84.000 1,008.00
12.00000 121.000 1,452.00
0225 614-00012 *SIGN PANEL (CLASS II) 76.000 36.000
SF 40.000 540.00

13.50000 76.000 1,026.00



CONTID: Cc14212 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14212-BID ESTIMATE RUN 10/27/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0003 13:08:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 614-00013 *SIGN PANEL (CLASS III) 18.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0235 614-00200 *STEEL SIGN POST (U-2) 91.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0240 614-01512 *STEEL SIGN POST (2 INCH ROUND) (POST) 139.000 85.000
LF 32.000 320.00
10.00000 117.000 1,170.00
0245 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 87.000 35.000
LF 32.000 800.00
25.00000 67.000 1,675.00
0250 614-80314 BARRICADE (TYPE 3 F-D) 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
21,000.00000 1.000 21,000.00
0260 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
95,000.00000 1.000 95,000.00
0265 627-00005 *EPOXY PAVEMENT MARKING 896.000 0.000
GAL 831.000 44,874.00
54.00000 831.000 44,874.00
0270 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 802.000 802.000
SF 0.000 0.00
9.31000 802.000 7,466.62
0275 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0280 630-00007 *TRAFFIC CONTROL INSPECTION 58.000 38.000
DAY 20.000 300.00
15.00000 58.000 870.00
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PCN: 14212-BID ESTIMATE RUN 10/27/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0003 13:08:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 37.000
DAY 19.000 17,575.00
925.00000 56.000 51,800.00
0290 630-80002 *FLASHING BEACON (SOLAR) 2.000 1.800
EACH 0.200 16.40
82.00000 2.000 164.00
0295 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 4.500
EACH 0.500 25.00
50.00000 5.000 250.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 27.900
EACH 3.100 24.80
8.00000 31.000 248.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 45.000
EACH 5.000 25.00
5.00000 50.000 250.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.600
EACH 0.400 3.60
9.00000 4.000 36.00
0315 630-80360 *DRUM CHANNELIZING DEVICE 150.000 133.200
EACH 14.800 59.20
4.00000 148.000 592.00
0320 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 11.700
EACH 1.300 14.30
11.00000 13.000 143.00
0325 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 30.000 30.00
1.00000 300.000 300.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14212-BID ESTIMATE RUN 10/27/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0003 13:08:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 700-70021 F/A ON-THE-JOB TRAINEE 647.200 0.000
HOUR 647.200 647.20
1.00000 647.200 647.20
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A QUALITY INCENTIVE PAYMENT 37,515.750 0.000
FA 37,515.750 37,515.75
1.00000 37,515.750 37,515.75
0355 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
8001 900-00006 ADDED ITEM (DOLLAR)/ 50% PRICE REDUCTION FOR HBP 0.000 -37,630.410
DOL 0.000 0.00
1.00000 -37,630.410 -37,630.41
8002 213-00011 MULCHING (HYDRAULIC) CMO #3 12.000 0.000
ACRE 12.000 9,372.00
781.00000 12.000 9,372.00
8003 900-00006  ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR) PRICE 0.000 0.000
REDUCTION FOR LOTTMAN
DOL -6,669.000 -6,669.00
1.00000 -6,669.000 -6,669.00
8004 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR) PRICE 0.000 0.000
REDUCTION FOR OVER WEIGHT LOADS
DOL -1,006.290 -1,006.29
1.00000 -1,006.290 -1,006.29
8005 202-00019 REM INLET REMOVE INLET CO#5 2.000 0.000
EACH 2.000 1,700.00
850.00000 2.000 1,700.00
8006 202-00035 REM PIPE REMOVE PIPE CO#5 147.000 0.000
LF 147.000 3,675.00
25.00000 147.000 3,675.00
8007 202-04001 PLUG CULVERT PLUG CULVERT CO#5 2.000 0.000
EACH 2.000 1,600.00
800.00000 2.000 1,600.00
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PCN: 14212-BID ESTIMATE RUN 10/27/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0003 13:08:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

8008 210-00825 RES FLASHING BEACON RESET FLASHING BEACON CO#5 1.000 0.000
EACH 1.000 690.00
690.00000 1.000 690.00
8009 629-01002 SURVEY MONUMENT (TY 2) SURVEY MONUMENT TYPE 2 CO#5 3.000 0.000
EACH 3.000 1,200.00
400.00000 3.000 1,200.00

CAT 0200 CURRENT AMT $ 2,582,666.34 $ 142,605.00% 2,465,933.89
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM

0360 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 17,000.00 $ 0.00$ 17,000.00

PROJECT TOTAL CURRENT AMT § 2,599,666.34 $ 142,605.00 % 2,482,933.89



